

Jefferson Education Leadership Council (JELC) Meeting

Wednesday, April 10, 2019



Bond 2016 - Scope

Total Project Budget: \$59,816,244

- Classroom spaces (general learning, science, special education)
- Restrooms
- Cafeteria/kitchen
- Black box theater
- Gymnasiums, athletic field house and support spaces
- Restore auditorium and library
- Foundation repairs
- Heating, ventilation and air conditioning
- Plumbing and electrical
- Lighting
- Fire sprinkler systems
- Special needs accessibility in entryways, restrooms, and other areas
- Front-entry modifications to improve security
- Technology infrastructure for new and renovated spaces
- Athletic track re-coating
- Tennis court fencing
- Roofing, building exterior and site improvements

Phase One


- September 2018 – October 2019

- Cafeteria and basement renovations
- Main building renovations
- Secondary gym renovations
- Concessions & Field House renovations


October 2019 – August 2021




Bond 2016 – First floor



Bond 2016 – Second floor




Bond 2016 – Third floor



Bond 2016 – Roof

Roof repairs



Bond 2016 – Construction photos



Micropile, foundation repairs

Bond 2016 – Construction photos



Cap steel



Cap forming

Bond 2016 – Construction photos




Concrete cap



Cap forming

Bond 2016 – Construction photos




Primary gym renovations



Locker room renovations

Bond 2016 – Site Logistics




SAN ANTONIO INDEPENDENT SCHOOL DISTRICT



Bond 2016 – Swing space

Proposed swing space


- Seven portable classroom buildings
- Temporary gravel parking lot across Donaldson Avenue



Bond 2016 – Swing space



Bond 2016 – Swing space



Bond 2016

Questions